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Solid Waste Stabilization and Disposition 
(RL-0013)/Nuclear Facility D&D, River Corridor 

Closure (RL-0041)/Operate Waste Disposal Facility 
(RL-0080)/SNF Stabilization and Disposition 

Storage Ops (HQ-0012X)

D. E. McKenney, Vice President of Solid Waste 
Storage and Disposal

(509) 376-1589

Processing of the first 
cubic meter of NLOP 

Sludge at T Plant was 
completed  

MCO sampling at the 
Canister Storage 

Building

Paul Martin accepted the 
ACHMM award for 
Excellence in Hazardous 
Material Management
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Overview
This section addresses Project Baseline Summary (PBS) RL-0013, Solid Waste Stabilization and Disposition; 
RL-0041, Nuclear Facility D&D, River Corridor Closure; RL-0080, Operate Waste Disposal Facility; and 
HQ-0012X, SNF Stabilization and Disposition Storage Operations.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of November 2005.

Notable  Accomplishments
Spent Nuclear Fuel Sludge Processing:  Treatment of the first cubic meter of North Loadout Pit (NLOP) 
sludge at T Plant was completed.

Transuranic (TRU) Waste Program:  One shipment to the Waste Isolation Pilot Plant (WIPP) was 
completed in November; TRUPACT priority remains at Idaho.  A backlog of 169 m3 (61 payloads) of 
certified waste was available for shipment as of November 2005 month-end. 

TRU Waste Retrieval: A total of 64 m3 of suspect Transuranic (TRU) waste was retrieved in November 
for a cumulative total of 3,233 m3.  The 12B Treatability Pilot Project field activities (trenches 17 and 27) 
were completed. 

Mixed Low Level Waste (MLLW): During November, 75 m3 of MLLW were dispositioned for a 
cumulative total of 4,885 m3.  Thermal treatment of 4.4 m3 of MLLW, and macroencapsulation of 70.6 m3

of retrievably stored MLLW at PEcoS were completed.

FY 2006 Funds vs. Spend Forecast ($M)

RL-0013 $ 162.0 $ 162.5 $ -0.5
RL-0041 $ 2.4 $ 2.3 $ 0.0
RL-0080 $ 3.4 $ 3.3 $ 0.0
HQ-0012X $ 1.8 $ 1.9 $ -0.1

Total $ 169.6 $ 170.2 $ -0.5

Variance
FY 2006 Fiscal Year 

Spend Forecast

SNF Stabilization & Disposition

Projected FY 2006 
Funding

Solid Waste Stabilization & Disposition

Operate Waste Disposal Facility
Nuclear Facility D&D, River Corridor 
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Schedule Performance ($+2.8M/+11.1%):  The positive schedule variance in RL-0013 is due to 
TRU waste certification four months ahead of schedule, and Carlsbad Area Field Office approval of 
previously processed Standard Waste Boxes (SWBs).

Cost Performance (+$3.6M/+14.2%):  The cost variance in PBS RL-0013 is due to production 
efficiencies with higher volumes, and certification of previously processed SWBs.

FY 2006 Schedule/Cost Performance ($M)
Budgeted 

Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion

RL-0013
Solid Waste 
Stabilization & 
Disposition

$21.5 $24.3 $20.9 $2.8 13.0% $3.4 14.0% $151.8

RL-0041

Nuclear 
Facility D&D, 
River Corridor 
Closure

$0.3 $0.3 $0.3 $0.0 0.4% $0.0 11.2% $2.4

RL-0080
Operate Waste 
Disposal 
Facility

$0.3 $0.3 $0.3 $0.0 0.0% $0.1 20.2% $2.8

HQ-0012X

SNF 
Stabilization 
and 
Disposition

$0.2 $0.2 $0.1 $0.0 0.1% $0.1 45.2% $1.3

Total $22.4 $25.2 $21.6 $2.8 11.1% $3.6 14.2% $158.4
Numbers are rounded to the nearest $0.1M and include the closure services allocation.

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 9.5 12.9 13.6 10.6 12.0 14.4 13.3 13.4 15.8 11.7 14.9 16.4

Monthly BCWP 11.8 13.4

Monthly ACWP 9.0 12.6

FYTD BCWS 9.5 22.4 35.9 46.4 58.4 72.8 86.1 99.5 115.3 127.0 141.9 158.4

FYTD BCWP 11.8 25.2

FYTD ACWP  9.0 21.6

Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 Sep-06
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On Schedule11/16/0711/16/07TPAComplete thermal 
treatment of a 

cumulative 600 m3 of 
CH-MLLW

M-91-12

On Schedule12/29/0612/31/06TPATreat a cumulative 4,890 
m3 of Waste to LDR 

Requirements

M-91-42C 
(WMG-07-004)

Ahead of 
Schedule

9/29/0612/31/06TPARetrieve a cumulative
4,700 m3

M-91-40D 
(WMG-07-002)

On Schedule12/29/0612/31/06TPAComplete Retrieval of 
Trench 4, Burial Ground 

218-W-4C

M-91-40R 
(WMG-07-003)

On Schedule9/29/069/30/06TPAWorkplan for preparation 
of TRU/TRUM Waste

M-16-93

On Schedule9/29/069/30/06TPASubmit Report on 
Completed and 

Scheduled work on RH 
Boxes and LC RH/CH 

Waste

M-91-45C

On Schedule4/28/064/30/06TPASubmit Annual 
LDR Report

M-26-01P

Complete12/7/0412/31/05TPATreat a cumulative 
3,260 m3 of Waste to 
LDR Requirements

M-91-42B 
(WMG-06-013)

Complete7/21/0512/31/05TPARetrieve a cumulative
2,700 m3

M-91-40C 
(WMG-06-002)

Status/ 
Comment

Forecast 
Date

Actual 
Date

Due 
DateTypeTitleNumber

Milestone Achievement


